
DAILY WORK ORDER 

Work Sites 
Bossert Manufacturing 

Wor k Per i od s 
9/15/87 

Contractors 0. H» Materials 
Contractor Rep.s Keith Risner 

OSCs Jack D. Harmon 

WORK PLANNED/AUTHORI ZED s 

1.)Continue repair of sump covers 
in area #12. 

WORK ACCOMPLISHED FROM 
PREVIOUS WORK ORDER: 

Yes No Conti nues 
2.)Vacuum water from sumps in area 1. ) ( ) ) ( x) 

#12. 2. > ( ) i ( x > 
3,)Discharge water into city sewer 3. > < x) ( ) 

1i nes. 4. ) , (x) ) ( ) 
4.)Decon Bobcat and take wipe sample. 5. ) < ) ( i, x ) 
5.>Seal up sumps in area #12 with 6. ) ( ) ( x ) 

visqueen and instafoam. 7. ) < x ) < 
S.)Con t i nue t o dec on equipment for 8. ) (x) ( 

d emob e, 9. ) (x ) ( < ) 
7.)Load stake bed and utility trailer 

going to NJ. 
8.) Fi n ish 1aser i ng of hall way i n 

area #18 and #19, 
9.)Put sludge in clarifier into sludge drying bed. 

EQUIPMENT PLANNED/AUTHORIZED: 
<2> Vans (1) Pi ck-up Truc k 
(1) Decon trailer <3) Bobcats 
( 1> Command Post Trai 1 er 
11) Cr ew Tr ai 1 er f 3) 12K F'ool s 
(1) Portable Eye Wash (2) Car 
C£> Radioes CD SOK Pool 
CD Water Treatment System 

w/ appurtenances 
(2) High-Pressure Water Laser 

w/hoses C1) Mi ni-Trac khoe 
(20) Propane tanks 
(1) 6-CY Dumpster 
(4) Submersible F'umpss (3) 2-in 

(1) 3-in 

EQUIPMENT USED FROM 
PREVIOUS DAYs 

All Authorised 

commEntsT 

c 1) F'neurnat i c For k 1 i f t 
<3> Satelites 
(2) 6.5KW Sen er at or s 
(4) Porta—Johns 

PERSONNEL AUTHORI ZEDs 
(1) Foreman (3) (2) Foreman (2) 
(1) Laborer (1) Field Clerk 
(1) Lab Technician <2) 
(5) Clean-up Technician (1) 

< 2) CIean~up Tec hn i c i an < 2 > 

Contractor Signatures 

Dat 

v0SC Signature 

late: , 
427782 




